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Washington, D.C. 20554 

 
Adopted: August 6, 2003   

Released:  August 6, 2003   

 

Ms. Michelle A. Thomas 
Executive Director – Federal Regulatory 
SBC Telecommunications, Inc.  
1401 I Street, NW, Suite 1100 
Washington, DC 20005 
 
RE:  SBC/Ameritech Merger Order, CC Docket No. 98-141 
 
Dear Ms. Thomas: 
 
This letter addresses SBC Communications, Inc.’s (SBC’s) request1 to postpone the scheduled 
implementation dates for some submeasures of the version 3.0 Texas Business Rules under the Merger 
Order Performance Plan in the SBC Midwest region.2  Specifically, SBC seeks to postpone 
implementation of performance measures (PMs) 5a and 12c from June 20th to September 2003.  For the 
reasons provided herein, I grant SBC’s request, pursuant to the SBC/Ameritech Merger Order.3   
 
On July 14, 2003, the Wireline Competition Bureau (Bureau) granted SBC’s request to adopt the version 
3.0 Texas Business Rules and implementation schedule in the SBC Midwest region.4  SBC states that 
during implementation it discovered that the required changes to PMs 5a and 12c were not simply parity 
benchmark comparison changes as previously anticipated, but rather required creating new 
disaggregations and therefore necessitated additional programming.5  SBC requests that the 

                                                      
1 Letter from David Cartwright to Marlene H. Dortch, Secretary, Federal Communications Commission, CC Docket 
No. 98-141 (filed July 25, 2003).  
 
2 The Performance Plan was adopted in the SBC/Ameritech Merger Order.  Applications of Ameritech Corp., 
Transferor, and SBC Communications, Inc., Transferee, For Consent to Transfer Control of Corporations Holding 
Commission Licenses and Lines Pursuant to Sections 214 and 310(d) of the Communications Act and Parts 5, 22, 
24, 25, 63, 90, 95, and 101 of the Commission’s Rules, CC Docket 98-141, Memorandum Opinion and Order, 14 
FCC Rcd 14712, App. C, Attach. A (1999) (SBC/Ameritech Merger Order or Merger Order).  The Merger Order  
Performance Plan requires SBC to report performance measurement data to the Commission each month, and to 
make payments to the United States Treasury should it fail to meet certain performance standards.  Merger Order, 
14 FCC Rcd at 15000, para. 23.  
 
3 SBC/Ameritech Merger Order, 14 FCC Rcd at 14712, Attach. A, para. 4.    
 
4 See Letter from Carol E. Mattey, Deputy Chief, Wireline Competition Bureau, Federal Communications 
Commission to Michelle A. Thomas, Executive Director – Federal Regulatory, SBC Telecommunications, Inc., CC 
Docket No. 98-141, DA 03-2307 (July 14, 2003). 
 
5 SBC requests postponing the implementation date for the following PMs:  5a UNE-P FW (requiring field work) 
new and move orders, parity with ILEC fielded new and move orders; 5a UNE-P FW change and conversion orders 
compared to ILEC fielded change orders; 5a UNE-P NFW (not requiring field work) new and move compared to 
ILEC NFW new and move orders; 5a UNE-P NFW change and conversion orders compared to ILEC NFW change 
orders; 12c ISDN PRI No Dispatch parity with DDS; 12c Analog Line Port Dispatch parity with VGPL; 12c Analog 
Line Port No Dispatch parity with VGPL; 12c Combined voice and data - dispatched, 9 hour benchmark; 12c 
Combined voice and data - no dispatch, 9 hour benchmark; 12c Optical loop - dispatched, diagnostic; 12c Optical 
loop - no dispatch, diagnostic.       
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implementation date for these submeasures be changed to the date in the original implementation 
schedule for other PMs that required new disaggregations, September 2003. 
 
I am persuaded to grant SBC’s request in light of the additional programming that will be required to 
implement PMs 5a and 12c.  In granting the original implementation schedule for the revised Texas 3.0 
Business Rules, the Bureau and SBC contemplated that certain submeasures would require additional 
programming to implement and thus warranted a later implementation date.  I recognize that maintaining 
the existing implementation schedule for PMs 5a and 12c may impose an unnecessary burden on SBC, 
given that other performance measures that required similar work to implement were given a later due 
date.  I therefore grant SBC’s request to postpone implementation of PMs 5a and 12c and begin reporting 
the new measures with data from September 2003.   
 
If SBC disagrees with any of this letter’s guidance, it may file an application for review with the 
Commission pursuant to section 1.115 of the Commission’s rules.6   
 
Please do not hesitate to contact me if I can be of further assistance.  In addition, you may contact Bill 
Dever, Assistant Division Chief, Competition Policy Division in the Wireline Competition Bureau at 
(202) 418-1578. 
 

 
Sincerely, 

 
 
 

Carol E. Mattey 
Deputy Chief, Wireline Competition Bureau 

                                                      
6 47 C.F.R. § 1.115. 


